
ASHTABULA RIVER PARTNERSHIP 
Minutes 

Annual Meeting 
26 September 2001 

AYC 
 

Coordinating Committee Co-Chair Fred Leitert called the meeting to order at 3:05 p.m. 
 
The Minutes of the last full meeting of the River Partnership (30 August 2000) were 
approved as previously distributed. 
 
Mr. Leitert then introduced special guests: Robert Boggs, Ashtabula County 
Commissioner; Sam Bucci, Ashtabula Township Trustee; LTC Glen R. DeWillie, 
Buffalo District Commander, USACE; George Distel, State Representative; Duane Feher, 
Ashtabula County Commissioner; Heather Marr, District Representative for U.S. Senator 
George Voinovich; Jo Misener, Ashtabula City Council President; Jack Rintoul, DPM, 
Buffalo District, USACE; Chris Sinagra, District Representative for U.S. Senator Mike 
DeWine; William Skowronski, Director, Northeast District, Ohio EPA, and Mary Ann 
Smith, Ashtabula Township Trustee.  [Shortly following these introductions, arriving 
were Tom Intorcio, District Representative for U.S. Congressman Steve LaTourette, and 
Julie Michael, Governor Taft's Economic Development Representative.] 
 
Committee reports followed. 
Outreach Committee.  Chairman Carl Anderson offered the following review of yearly 
activities: 
� Ted Ocepek and Tom Shay are working on three 30-second TV spots to be aired just 

prior to and throughout the public and agency review period for the CMP/EIS. 
� Various members of the River Partnership have made 21 presentations, including boat 

tours of the river. 
� The Partnership has been heavily involved with the After School Discovery program 

both in solicitation of grant funds from Ohio EPA and, then, in development of a 
curriculum, entitled Water Ways Adventure, being used in the Ashtabula Area City 
Schools. 

� John Mahan recently appeared on the Ohio News Network 6 o'clock news, aired live 
from Point Park. 

 
Project Committee.  Co-Chairman Steve Golyski, using transparencies, reviewed the 
scope and purpose of the River Partnership and presented a thumbnail sketch of future 
activities.  Overhead titles and content are included below. 
Overhead 1--Ashtabula River Partnership Environmental Dredging--title page 
Overhead 2--Ashtabula River--aerial photos of upper and lower river 
Overhead 3--Ashtabula Harbor, OH--drawing differentiating Operation & Maintenance 
(O&M) dredging from environmental dredging 
Overhead 4--Upper River--aerial photo/justifications: 

♦ Health & Safety 
♦ Improve Recreational Boating Business 



♦ Future Disposal Concerns 
Overhead 5--Outer Harbor--aerial photo/justifications: 

♦ Increase Commercial Shipping 
Overhead 6--Entire Harbor--aerial photo/justifications" 

♦ Upstream and adjacent toxic and polluted sediment is threat to entire Federal 
Navigation Channel and Harbor. Golyski noted that Sidley Dock has been closed 
for the past 2 summers. 

Overhead 7--Why a Partnership? 
♦ Complex project 
♦ Multiple buy-ins 
♦ Superfund avoidance 

Overhead 8--Partnership Mission Statement 
♦ The Ashtabula River Partnership's mission is to look beyond traditional 

approaches to determine a comprehensive solution for the impairment of 
beneficial uses posed by the contaminated sediments not suitable for open-lake 
disposal. 

Overhead 9--Project Authorities (1/2) 
♦ O&M General--lower river dredging 
♦ Section 101(a) WRDA '86 (as amended)--CDF lower river 
♦ Section 312(a) WRDA '90 (as amended)--environmental dredging of lower river 

adjacent to channel 
Overhead 10--Project Authorities (2/2) 

♦ Section 312(b) WRDA '90 (as amended)--environmental dredging of upper river, 
upstream of 5th Street Bridge 

♦ Section 312(d) WRDA '90--CDF(s) environmental dredging 
Overhead 11--Project Overview 

♦ Environmental Dredging (Section 312, WRDA '90). Project for remediation of 
696,000 cy of contaminated sediments at a total estimated cost of $45 million 

♦ Remediation steps 
• Dredge/transfer/dewater river sediments 
• Transfer/transport sediments and water treatment 
• Dispose of sediments in an upland landfill 

Overhead 12--Next Big Steps/Milestones 
♦ Completion of Comprehensive Management Plan/Environmental Impact 

Statement 
• Finalizing process regarding public release of Final CMP/EIS for general 

public and agency review and comment 
♦ Initiation of Detailed Design/Preconstruction Engineering and Design (PED) 

• Design Agreement can be executed when the CMP/EIS is filed with the 
USEPA in Washington 

Overhead 13--CMP/EIS General Sequence of Events 
♦ Buffalo District submitted report to Division on 10 August 2001. 
♦ Division finalizes review of Design Agreement and endorses report to USACE 

HQ and notifies LRB. (Oct 2001) 
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♦ Buffalo District files F[inal] EIS with USEPA (Federal Register) and distributes 
for 30-day public review; execute Design Agreement. (Nov 2001) 

♦ District responds to FEIS public comments; provides copies of comments and 
responses to Draft Record of Decision (ROD) to USACE HQ. (Jan. 2002) 

♦ HQ prepares review comments; resolves issues with Buffalo District; HQ 
documents findings and transmits report to ASA(CW) [Assistant Secretary for the 
Army, Civil Works] for approval. (Feb 2002) 

♦ ASA(CW) coordinates report with OMB [Office of Management and Budget] and 
proceeds with report approval and signs ROD. (May 2002) 

Overhead 14--Detailed Design/Plans and Specs 
♦ Buffalo District and Partnership to develop Project Management Plan to address 

design products, schedule and budgets. 
♦ Determine in-house resources and contract acquisition strategy for project 

component designs: dredging, sediment dewatering, effluent treatment and 
landfill design; determine permit requirements. 

♦ Scopes of work required for sediment sampling, bench scale testing for 
determination of sediment dewatering process and effluent treatment train; soil 
borings/testing and HTRW evaluation of landfill and dewatering sites. 

♦ In-house effort will use existing design for basis of landfill design; need to design 
support facilities 

♦ Estimate 12 months for detailed design and 6 months for Plans and Specifications 
for first contract; Independent Technical Review(s) required. 

Overhead 15--Future Project Schedule 
♦ Execute Design Agreement: Nov 2001 
♦ CMP/EIS ROD: May 2002 
♦ Complete Detailed Design/Value Engineering/Plans and Specifications/obtain 

required permits for first design contract: Apr 2003 
♦ Project Cost Share Agreement: 

• Forward PCA to USACE HQ/ASA(CW): Oct 2003 
• Execute Agreement: Mar 2004 

♦ Contract activities: 
• Advertise: May 2004 
• Award: June 2004 
• Notice to Proceed: July 2004 

Overhead 16--Construction Schedule 
♦ Construct landfill and sediment dewatering/transfer facility: Jul 2004-June 2005 
♦ Sediment dredging: 

• TSCA-classified sediments (150,000 cy): Jul 2005-Oct 2005 
• Non-TSCA-classified sediments (546,000 cy): Oct 2005-Dec 2006 

♦ Demolish/dispose dewatering/transfer facility: Jan/Feb 2007 
♦ Place landfill cap: May/June 2007 

 
[N.B. It should be noted that the project task dates presented during the meeting 
were based on the established timeframes to accomplish the specific tasks discussed 
(i.e., Detailed Design and Plans and Specifications being completed within a two-
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year timeframe) and reflect a slippage in implementing/completing detailed design.  
Detailed design was originally scheduled to be initiated in 2000 but has slipped due 
to specific issues and problems (e.g., radionuclides, change in disposal area from 
Site 7 to the former RMI Sodium Plant, Independent Technical Review, etc.).  At 
this time it is anticipated that detailed design will be implemented in late 2001, the 
start of the Federal Fiscal Year 2002.  The Partnership and USACE Buffalo District 
will explore and discuss alternative project schedules and resources and resource 
allocations to determine ways of accomplishing detailed design and plans and 
specifications in a shorter timeframe than originally scheduled.  A compressed 
schedule for detailed design, dependent upon available future budgets and available 
construction funds, may assist in accelerating project construction from those dates 
discussed during the Annual Meeting. 
 
Note: Subsequent to the Annual Meeting, the Coordinating Committee met to 
discuss the timeline.  It was agreed that the target of the Partnership will be to 
compress the timeline in order to attempt to meet the original start date--FY 2003.] 
 
Comments and responses. 
LTC DeWillie emphasized the need for a public review process and a public meeting to 
allow "one last crack" by citizens and agencies.  Mr. Leitert noted that discussion had 
already begun regarding plans to conduct a public meeting at Kent State Ashtabula in 
mid-November. At the previous meeting of the Coordinating Committee he had asked the 
agency representatives to begin to consider the names of appropriate spokespersons. 
 
LTC DeWillie then inquired about the use of a web site for better citizen accommodation.  
Mahan noted that a River Partnership web site [www.epa.gov/region5/ashtabula] 
already exists, constructed and maintained by USEPA, Region 5. 
 
Mr. Leitert thanked Mr. Golyski for his report--"good and thorough." 
 
Ms. Simpson inquired about which agency would assume responsibility for review of the 
construction plans for the TSCA landfill. Ohio EPA?  Mr. Golyski responded that 
USEPA would take the lead, but that it will also be reviewed by OEPA. 
 
Mr. Rintoul suggested the possibility of posting Mr. Golyski's presentation on the 
Partnership web site. 
 
Dewatering/Transfer Station.  Rick Brewer, Co-Chair of the Coordinating Committee, 
revealed that the Partnership has been in contact with Conrail, then Norfolk Southern 
(NS) over the past 2 years.  Recently specific questions had been asked by an NS 
attorney, and they have been responded to.  NS wants to cooperate, he affirmed.  All 
parties are working on a lease agreement that will be agreeable to the City Port Authority 
(ACPA), NS, and USACE. 
 
Resources Committee.  Mr. Brewer continued, in lieu of Brett Kaull, Resources 
Committee Chairman.  Using transparencies, he reviewed project costs. 
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Overhead 1--Project Cost Status 
♦ Administrative cost 
♦ Design cost 
♦ Construction cost 

Overhead 2--Administrative Costs--$75K 
♦ Township--$10K 
♦ City--$25K 
♦ County--$40K 

Overhead 3--Project Design Costs 
♦ ACPA--$300K [provided by ARCG] 
♦ USACE--$900K 

Overhead 4--Construction Costs--$46M 
♦ USACE--$31M 
♦ ACPA--$15 M 

• Ohio--$7M 
• ARCG--$8M 

Overhead 5--Project Overrun Security 
♦ Local sponsor--$15M 
♦ Insured Amount--$15M @ $1M cost 
LTC DeWillie inquired about the cap on overrun cost.  Mr. Golyski responded that 
the cap is $30 million. 

Overhead 6--Status 
♦ Local sponsor in place 
♦ Escrow account for design work in place and funded  
♦ ARCG provided design funds, Dec. 2000 
♦ Design Agreement signed Dec. 2000 
♦ Project Cooperation Agreement due 1 year from now; a model agreement is in 

progress 
 
Restoration Subcommittee.  Also using transparencies, Mr. Leitert reviewed the factors 
leading up to creation of this ad hoc committee and the results thereof. 
Overhead 1--ARCG/NRD Negotiations 

♦ We need to differentiate between: 
• Remediation--clean-up, dredging in our case, as the remedy 
• Restoration--providing an enhanced eco-system(s) and public use 

♦ History  
• ARP formed in '94 to remediate at the encouragement of the USEPA 
• ARCG requested that the ARP facilitate the restoration process--January 17, 

2001 
Overhead 2--ARCG/NRD Negotiations [2] 

♦ The issues: 
• ARCG and NRD Trustees disagree on $ value of restoration…and needs 
• ARCG--global settlement, i.e., settlement for both remediation and restoration 
• NRD--time is not a major factor (commuters viewpoint) 
• ARP--timing is everything (local residents viewpoint)  
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♦ Formation of Restoration Subcommittee 
• 1st meeting--February 28th    
• membership--included local, NRD, ARCG, consultants hired by ARCG, Brett 

Kaull, Chair; specifically included were Sheila Abraham, Carl Anderson, Sam 
Bucci, Leonard Eames, Joe Heimbuch, Kevin Grippi, Ron Leuenberger, Frank 
Lichtkoppler, John Mahan, Rick Mason, Jo Misener, Wayne Reiber, Roger 
Thomas, Sig Williams, and 2 consultants. 

• 5th and last meeting May 23rd 
Overhead 3--ARCG/NRD Negotiations [3] 

♦ Deliverables 
• Restoration Subcommittee defined fifteen projects; forwarded to NRD 
• ARP sent letter to NRD requesting that projects be eco-valued 

♦ Status  
• ARP updates Senators Dewine and Voinovich and Congressman LaTourette 
• Dave Ullrich is providing "mediation" between the parties 
• Eco-valuation…update by Dave DeVault 

 
ARCG/NRD Negotiations. Dave DeVault (U.S. Fish & Wildlife Service) first noted that 
time is important to the NRD, but that they have a statutory obligation to assure that all 
damage claims are settled before the government issues covenants not to sue.  Further he 
noted that negotiations between the ARCG and NRD Trustees had begun about 1 1/2 
years ago, but the ARCG had recently broken off negotiations.  That stalemate, he 
believes, is largely based upon a difference in assumptions; thus the NRD has undertaken 
a full-blown Pre-assessment Screen of the Ashtabula River. 
 
Reviewing the process, he noted that, in January 2001, the ARCG had made a $13 
million offer to the River Partnership.  The NRD Trustees viewed that as an official offer 
of settlement and made a counter-offer.  Following that, the ARCG broke off 
negotiations.  In August 2001, formal NRD assessment under CERCLA was initiated.   
 
He noted that there is now an effort to renew negotiations.  At the request of the 
Partnership, he has run all projects for which there is sufficient data through USF&WS's 
eco-model; that information will be forwarded to the ARCG by the end of the week.  
Examples of projects considered include wetland construction and restoration of the 
dunes on Walnut Beach.  
 
NRD in Ohio is comprised of the following agencies: NOAA (Department of 
Commerce), USF&WS (Department of Interior), and Ohio EPA. Sig Williams (Ohio 
EPA) added that the mission of the NRD Trustees is to see to the restoration of natural 
resources.  Mr. Brewer emphasized that the Restoration Subcommittee was heavily 
composed of area citizens, many of whom have taken an interest in improvement of parks 
and recreation. 
 
Duane Feher inquired as to the number of proposed projects outside the Ashtabula River 
watershed.  DeVault responded that none of the NRD project proposals are outside, 
although some of the ARCG projects are.  Dr. Abraham clarified that there is nothing in 
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the regulations that requires restoration projects to be in the watershed, therefore public 
comment will be needed to assure that they are in this case. 
 
Mr. Feher further inquired about possible impacts on area drinking water from Lake Erie. 
Mr. DeVault assured there would be no problem with drinking water, but there would be 
a major problem to the fisheries if the river sediments were to be washed out into the lake 
in the event of a major storm. 
 
Robert Boggs, Ashtabula County Commissioner, inquired whether the NRD Trustees 
were being, perhaps, more stringent on this project than they normally would.  Mr. 
DeVault assured him that was not the case.  The Trustees' concern is compensation of 
loss and they are attempting to be cooperative.  Dr. Abraham reminded that the State of 
Ohio has committed $7 million to the remediation of the river; she views it as a "win-
win" situation. 
 
Grant Brockway (Brockway Northcoast Marine) commented that 2007 is a long way off 
and that the marina operators and boaters are in serious trouble now.  "Is there any way to 
speed up the process?" he asked.  He has dredged the river around his docks for the past 2 
years; boaters are managing, but only with difficulty.  Consequently, he is losing dockers, 
as are other marinas.  He also inquired about the interim dredging.  Golyski responded 
that speed-up will be contingent upon resources available.  He reminded that recreational 
dredging is not as high a priority with the Corps of Engineers as is commercial navigation 
dredging.  Interim dredging will occur yet this year.  LTC DeWillie inquired about risk 
assessment and the possibility of emergency dredging under 312(b). Mr. Brewer 
responded that, in recent sampling in the area around AYC, the sediments passed the test. 
Mr. Anderson informed that AYC is putting buoys in the river, because boaters are 
hitting bottom.  Mr. Williams reaffirmed that interim dredging will affect only the lower 
river--the conveyor belt on down.  Mr. Golyski added that the material upstream is unfit 
for open-lake disposal. 
 
Finally, Mr. Leitert thanked Mr. DeVault for his presentation and assured him that he was 
merely attempting to point out the needs conflict of all parties involved, that he was not 
intending to imply that the Trustees had not spent considerable time and effort on the 
work of the Restoration Subcommittee. 
 
The meeting adjourned at 4:20 p.m. 
 
Respectfully submitted, 
 
 
 
John Mahan 
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